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November 15th, 2015 

Project Information 

Project Name and Description  

The purpose of this project is to design, develop, and deliver a training that is to be 
completed by customer service supervisors and operators prior to an upcoming catalog 
mailing. This face-to-face training program will replace a prior instructor led training 
program, which was designed and delivered by one of the individuals who will serve as a 
subject matter expert for this project. A $400,000 budget has been set for the project, with 
an end goal of increasing sales.  PJE goals include a net profit increase of $2 million that 
will require aggressive growth, primarily through a focus on work environment, staff 
development, and customer service.  Phase one of this project was an extensive front-end 
analysis that incorporated qualitative and quantitative research.  Training has been deemed 
to be an appropriate solution to some of the needs assessed; therefore, ID Solutions will 
work with appropriate stakeholders, including SMEs, to develop, design, and implement a 
training program.  Following implementation, ID Solutions will evaluate the training 
solution, seek client feedback, re-assess needs and revise as appropriate.   

Project Manager 

The Project Manager for Instructional Design Solutions is Kim Myers. She has 
been in contact with Jane MacKenzie from the start and both have worked together 
to assess the aspects of the project.  

Project Sponsor 

The Project Sponsor for PJ Enterprises is Jane MacKenzie, Director of Sales 
Support. 

Stakeholders and Impact  

Stakeholder Responsibilities  Impact 

Jane MacKenzie, 
Project Sponsor 

 

Serve as point person, 
answer IDS questions, 
provide PJE staff support, 
review and sign off on all 
documents.  

Success of this project 
allows Jane to meet the 
project assigned to her by 
VP of sales.  Improved 
customer satisfaction 
could increase sales, 
which could increase sales 
and need for sales support 
staff.  
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Stakeholder Responsibilities  Impact 

Jane MacKenzie, Tie-
breaker  

Jane will make decisions, 
both strategic and content, 
should SMEs disagree. 

Success of this project 
allows Jane to meet the 
project assigned to her by 
VP of sales.  Improved 
customer satisfaction 
could increase sales, 
which could increase sales 
and need for sales support 
staff. 

Sheena Perez, Reviewer 
and Subject Matter 
Expert 

Provide product guide 
subject matter.  

Success of this project will 
reduce Sheena’s workload 
long-term, allowing her to 
focus on areas beyond 
training.  

Bruce Bennett and  Yun 
Tsien, Additional 
Subject Matter Experts  

Provide tech-related 
subject matter as it 
pertains to the catalog 
launch training as well as 
integration of product 
guide with current and 
pending ordering systems.  

Success of this project 
hinges upon the 
involvement of Bruce and 
his team.  Seamless 
integration of information 
and the ordering system is 
necessary for the training 
to be successful.  

Project Team Members: 
Bo Yang, Project 
Coordinator 
Cassandra Dority, Tech 
Writer 
Matthew Oaldon, 
Instructional Designer 
Kim Myers, Project 
Manager 

Oversee analysis, design, 
development, 
implementation, and 
assessment of catalog 
implementation training.  

Successful completion of 
the project will fulfill IDS 
contractual obligations.   

Ray Johnson, Assistant 
Merchandising 
Manager 

Provide product guide and 
subject matter and review 
of materials. 

With Sheena’s limited 
time, Ray will be able to 
work with team for the 
necessary material 
information 

Sarah Commons and 
Maria Gomez, 
Customer Service 
Supervisors 

SMEs, reviewers, training 
assistance and train the 
trainer candidates for the 
future. 

Provide the opinions from 
supervisors’ perspective. 
Long-term trainer for the 
future once ID has 
completed the contract. 
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Stakeholder Responsibilities  Impact 

Paula Moore and 
Rosalinda Sanchez, 
Telephone Operators 

SMEs to assist with TO 
perspective.  May assist in 
reviewing some of the 
training for input. 

Provide the opinions from 
the front line employees 
with different expectation 
due to their experience. 

Description of Work  

Project Purpose 

ID Solutions will create a template for a  training module for the launch of 
new products and catalogs to assist TOs in becoming better-informed about 
products and quicker response the telephone orders. 

Business Objectives 

The primary goal of this project is to improve customer service scores by 10%.  
This includes an improvement in operator product knowledge, customer wait time, 
calls taken per hour, and the overall customer experience. Better informed TOs will 
be able to respond to telephone orders more efficiently, which helps PJ Enterprises 
achieve objectives of 10 percent improvement on customer-service scores and 
eventually maintain aggressive growth up to $7 million in annual sales. 

Project Deliverables 

Instructional Design Solutions will deliver the following solutions to PJ 
Enterprises: 

  Solution Seat Time or 
Pages 

Description 

Product Guide 
Database 

Large database 
with an 
information 
page for each 
product in the 
catalog 

Create a comprehensive product database 
including all necessary product information 
including powerful search capability, the 
ability to add, modify or delete data, make 
queries/reports, and create automatic 
backups.  The database team will review the 
program with PJE IT for hand-off. 

Catalog Launch 
Training 

4-6 hours of 
Instructor-Led 
Training 

We will assess the current training for 
operators to develop a consistent instructor-
led training program for PJE that includes a 
discussion of new products and how to 
effectively use the full product guide.  

In addition, we will create a Participant 
Guide that will include job aids for 
navigating the system. 
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The training will be highly interactive, 
providing numerous opportunities for 
demonstration, practice, scenarios, 
assessments and quizzes. 

The training will also include facilitator 
guides and frameworks for adding catalog 
items in the future. 

Customer 
Service 
Training 

2-3 hours of 
ILT 

We will create a comprehensive training that 
can be reused as needed as a separate 
program; allowing PJE to include it and/or 
use as needed separate from the product 
launch training, and use in orientation. 

The training will be interactive with role 
playing, scenarios, and assessments.  It will 
include basic customer service, telephone 
etiquette, and how to handle common 
customer concerns. 

The training will include a facilitator guide, 
participant handouts, and train the trainer 
reference guides. 

Work In Scope 

ID Solutions team will be responsible for the following tasks to complete the 
above deliverables: 

 Conduct additional analyses on the previous training and training materials 
to determine how to redesign the new training; submit this to SMEs for 
review and finalize. 

 Create a 5 hour new catalog launch training guide; submit for review, 
make changes and obtain signoff. 

 Write a 3 hour customer service training module, submit for review, make 
changes and obtain sign-off. 

 Write an instructor's guide and participant's guide; submit for review and 
make changes. 

 Create a product database with an easy search function; submit for review 
and make changes. 

 Deliver two day and evening training sessions and one make-up session. 

 Conduct the evaluation plan for the training. 

 Report the project status to all stakeholders. 
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Out of Scope 

ID Solutions team is not responsible for determining policy and standard changes 
for PJ Enterprise under this contract. Should PJ Enterprises require our services, 
we will submit a separate proposal for that work.  

ID Solutions is also not responsible for: 

 Updating the order entry system to embed the product information. 

 Ensuring that SMEs provide reviews in a timely manner. 

 Providing a training room of appropriate size and accommodation for the 
class. 

 Printing the training materials. 

 Scheduling training time and notifying staff and ensuring their attendance. 

 Providing an HDMI-capable projector with full screen for learners to 
follow along during training. 

 All communication with PJE employees. 

 Scheduling, session sign-up, and completion tracking. 

 Providing Internet access for the training. 

 Networked computers or laptops for use by each person who attends the 
session (one per attendee). 

 Drinks and snacks for participants. 

 Lunch or evening meals and drinks for participants. 

 The method of tracking student completion as needed for PJE records. 

Project Completion Criteria 

The following criteria will help all stakeholders to see when the project is 
complete:  

 The database is created for data input and can be used for the training 
purpose.  

 The training is conducted twice on January 20th and 21st and a make-up 
session if needed at the beginning of February.  

 The project evaluation is conducted. 

Project Parameters  

Budget 

The budget below is an estimate of time and dollars that will be required to 
complete all the deliverables for PJ Enterprises.  These numbers are an estimate; 
therefore, the cost could vary by 10% either way. 
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Deliverable 
/Solution 

Type of Training/ 
Deliverable 

Seat Time or 
Scope Figure 

Total 
Hours 

Estimated 

Cost 

Product Guide 
Database 

Electronic data 
management 
system including 
the capability to 
persist, update and 
retrieve product 
information 

Development 
time@$150/hr 

Plus server 
integration 352 $60,000 

Catalog Launch 
Training 

Instructor led 
Training: Day and 
evening sessions on 
consecutive days 
and one make-up 
session the 
following week.  

Course 
Development: 
electronic 
document 

Participant and 
facilitator guides: 
paper documents 

 

 

 

 

5, 4-6  hour 
sessions 172 -258 

 

$16,000 
- 
$24,000 

Customer 
Service 
Training 

Course 
Development: 
electronic 
document 

Facilitator 
reference  guide, 
participant guide, 
and Participant 
handouts: paper 
documents 

5, 2-3 hour 
sessions 86 - 129 

$8,000 - 
$12,000 

Training Total 

 
5, 6-9 hour 
sessions 258 - 387 

$24,000 
- 
$36,000 

GRAND 
TOTAL  

 $84,000 
- 
$96,000 
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Project Team Members & Roles 

The table below lists all team members working on this project, their high-level 
responsibilities and the hours required for their participation. 

Name Role Responsibilities  Est. Hours 
Needed  

Kim Myers Project Manager Manage the projects 
from inception to 
completion; provide 
tracking and reporting of 
all tasks and budgets to 
client; maintain all 
communications with 
stakeholders 

58 

Bo Yang Project 
Coordinator 

Track and schedule all 
tasks and communicate 
them to the team 

23 

Matthew Oaldon Instructional 
Designer 

Create all instructional 
materials and conduct 
all training sessions 

193 

Cassandra Dority Technical Writer Write and update all 
training materials and 
necessary supplemental 
training materials 

81 

Kim Myers, Bo Yang, 
Matthew Oaldon, 
Cassandra Dority 

Business 
Analysts 

Conduct research to 
ensure the training 
solution meets the 
business needs of PJE 

8 each 

= 32 

TOTAL HOURS BY 
IDS 

  387 Max 

Dave Developer Database 
Developer 

Build a database for the 
product guide including 
a template so future 
products can be entered 
easily; collaborate with 
PJE Information 
Systems and coordinate 
activities with Kim 
Myers  

176 
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Name Role Responsibilities  Est. Hours 
Needed  

Ann Administrator Database 
Administrator 

Identify database 
requirements and 
recommend solutions for 
the physical components 
and functionality 
including search 
capability, the ability to 
add, modify or delete 
data, make 
queries/reports, and 
create automatic 
backups; provide 
assistance to Dave. 

176 

Total Hours by 
Database Solutions 
LLC: 

  352 

Jane MacKenzie  

 

Project Sponsor Serve as point person, 
answer IDS questions, 
review and provides 
final sign off on all 
documents. 

80 

Sheena Perez, 
Merchandising 
Manager & Ray 
Johnson, Assistant 
Merchandising 
Manager 

Product Guide 
Subject Matter 
Experts and 
Reviewers 

Provide input to final 
research; review all 
documents for accuracy 

100 total 

Bruce Bennett, Vice 
President of 
Information Systems 
and Yun Tsien, 
Manager of New 
Sales Installation 
System 

Technical 
Subject Matter 
Experts  

Provide technical 
support and coordinate 
integration of product 
database 

80 

Sarah Commons & 
Maria Gomez, 
Customer Service 
Supervisors 

Product Guide & 
facilitator guide 
Reviewers; 
assist in 
conducting the 
training 

Provide input from a 
supervisor’s perspective 
for facilitator training 
guide and training. 

97 total 
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Name Role Responsibilities  Est. Hours 
Needed  

Paula Moore & 
Rosalinda Sanchez, 
Telephone Operators 

Reviewers Provide input from an 
operator’s perspective 
for product guide 
training. 

52 total 

Project Milestones 

Subject to agreement from PJ Enterprises management, Instructional Design 
Solutions will provide the deliverables on the following dates:    

Milestone Date 

Database Design 12/4/2016 

Catalog Launch Training 1/20/16, 1/21/16, and 
2/2/16 

Design Document 12/4/2015 

Prototype of Product Guide Database 12/11/2015 

Develop Training 12/18/2015 

Develop Product Guide Database 1/2/2016 

Evaluate and Revise 2/9/2016 
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Vendor Assistance Required 

Instructional Design Solutions will require the assistance of an outside vendor to 
build the product guide database. Instructional Design Solutions will sub-contract 
Database Solutions LLC to develop the database. Instructional Design Solutions 
has worked with Database Solutions LLC on several successful projects and thus 
has an excellent relationship with them.  

Instructional Design Solutions accepts all responsibility for the work performed by 
Database Solutions LLC. The database developer from Database Solutions, Dave 
Developer, will work together with Bruce Bennett under the supervision of Kim 
Myers to ensure there is a seamless transition of the database into your current 
network. 

Possible Problems 

Problem 
Area 

Likeli
hood
1 – 5  

Problem 
Owner 

Project Impact  Mitigation Plan 

Lack of 
Motivation 
/Incentives 

4 Jane 
MacKenzie 

Would 
discourage 
operators from 
attending the 
training sessions, 
which will limit 
the transfer of 
knowledge and 
will ultimately 
prevent PJE from 
attaining it goal 
of 10% 
improvement in 
customer service 
scores. 

Ensure that 
operators and 
supervisors 
participating in the 
training are paid 
their regular 
hourly rate or are 
compensated 
adequately.  

Lack of 
support 
from IT 

3 Bruce 
Bennett & 
Jane 
MacKenzie   

Would slow 
down the 
integration of the 
database.  

Ensure that IT is 
on-board and 
aware of the 
significance of this 
project and ensure 
that the timeline of 
this project does 
not overlap with 
installation of the 
new order 
answering system. 
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Problem 
Area 

Likeli
hood
1 – 5  

Problem 
Owner 

Project Impact  Mitigation Plan 

Availability 
of SMEs 

2 Jane 
MacKenzie 

Could slow the 
project if SMEs 
are not available, 
thus making it 
more difficult to 
comply with 
deadlines and 
stay within 
budget  

Measures have 
already been put 
in place to 
mitigate this by 
having more 
SMEs available 
for the project. 
However, the 
importance of 
feedback cannot 
be underestimated. 

Projects 
running 
concurrently  

3 Jane 
MacKenzie, 
Bruce 
Bennett, 
Dave 
Developer, 
and Kim 
Myers 

If changes occur 
while the 
database is being 
developed, 
especially to the 
user interface or 
navigation, it 
would delay the 
completion of the 
product guide 
training because 
of rework.  

Don’t start 
development on 
the product guide 
training until the 
planning stage is 
complete for the 
database.  
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Assumptions  

Instructional Design Solutions is responsible for: 

 All stated deliverables. 

 Project Management for the development of the database and training, and 
guides with regular status updates with the project sponsor. 

 Meeting deadlines and delivering quality solutions. 

 Timely completion of the project. 

 Monitoring and adhering to the project budget and schedule. 

 Providing JP Enterprises with training documents that can be printed and 
delivered to trainees. 

 If applicable, scheduling inexpensive and timely travel. 

 

PJ Enterprises is responsible for: 

 Working with Kim Myers to determine an acceptable development and 
training schedule. 

 Providing Subject Matter Experts with expertise in supervision, taking calls 
and interacting with customers, database integration and for each to provide 
input and review all deliverables. 

 Provide IT support as needed to ensure the database server is properly 
networked to all operator stations. 

 Help manage the scope of the project to ensure deadlines are met and the 
project stays within budget.  

 Providing adequate time for operators to attend training sessions.  

 Ensuring operators are paid for attending the training. 

 Providing Instructional Design Solutions equipment that will enable them to 
successfully conduct the training. Equipment is defined as HDMI-capable 
projector with full screen, an internet connection, and one networked 
computer per student. 

 Providing all necessary source materials. 

 Providing communication with PJE employees including enough notice to 
prepare for the training.  

 Scheduling, session sign-up, and completion tracking. 

 Drinks and snacks for participants. 

 Lunch or evening meals and drinks for participants.  

 A training room of appropriate size and accommodations for the class. 

 Printing for all course material. 

 The method of tracking student completion as needed for PJE records. 
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Constraints 

The following situations could prevent instructional Design Solutions and its 
partners and staff from their ability to complete the project within scope: 

 The nature of shift-work and high turnover may affect the ability of 
operators to attend training sessions if there is not enough staff to cover 
shifts. 

 Staffing limits may impact the availability of primary and secondary SMEs 
and create challenges in consistency of viewpoints that require time to 
resolve. 

 The availability of Sheena Perez and other SMEs on a regular basis. 

 Availability of Bruce Bennett or IT to resolve any technical issues in a 
timely manner.  

External Influences/Dependencies 

External factors that may hinder the successful completion of this include: 

 Any factors relating to the business partnership with or commitment of 
Database Solutions LLC. 

 Unseasonably large amounts of snowfall on the days of the training may 
impact attendance or prevent caterers from delivering lunch. 

 Weather issues that cause power failures and the network to crash during 
training.  

 Bandwidth or other issues that slow computer speed during training. 

Approvals 

Role Signature Date 

Project Manager ___________________________________ _____________________ 

Project Sponsor ___________________________________ _____________________ 

 


